



TUMULT Timeline Summary

| Task ID | Task Name | Start Date | End Date | Duration | Priority | Assignee |
|---------|-------------------------|------------|------------|----------|----------|------------|
| 101 | Project Kick-off | 2023-01-15 | 2023-01-15 | 1 Day | High | John Doe |
| 102 | Requirements Gathering | 2023-01-16 | 2023-01-22 | 7 Days | Medium | Jane Smith |
| 103 | System Architecture | 2023-01-23 | 2023-01-29 | 7 Days | High | John Doe |
| 104 | Database Design | 2023-01-23 | 2023-01-29 | 7 Days | Medium | Jane Smith |
| 105 | Backend Development | 2023-01-30 | 2023-02-06 | 7 Days | High | John Doe |
| 106 | Frontend Development | 2023-01-30 | 2023-02-06 | 7 Days | Medium | Jane Smith |
| 107 | Integration Testing | 2023-02-07 | 2023-02-13 | 7 Days | High | John Doe |
| 108 | User Acceptance Testing | 2023-02-14 | 2023-02-20 | 7 Days | Medium | Jane Smith |
| 109 | Deployment | 2023-02-21 | 2023-02-21 | 1 Day | High | John Doe |
| 110 | Project Review | 2023-02-22 | 2023-02-22 | 1 Day | Low | Jane Smith |



| KEMAS | | REKAM-REKAM | | |
|-------|----|-------------|----|----|
| NO | NO | NO | NO | NO |
| 1 | 1 | 1 | 1 | 1 |
| 2 | 2 | 2 | 2 | 2 |
| 3 | 3 | 3 | 3 | 3 |
| 4 | 4 | 4 | 4 | 4 |
| 5 | 5 | 5 | 5 | 5 |
| 6 | 6 | 6 | 6 | 6 |
| 7 | 7 | 7 | 7 | 7 |
| 8 | 8 | 8 | 8 | 8 |
| 9 | 9 | 9 | 9 | 9 |
| 10 | 10 | 10 | 10 | 10 |



MULTI Architecture Overview

