
Change Order Authorization

Customer Name:  Project Name:  
Customer PO #:  Project Number:
Change Order #:  Location:
Attachment:         
Contract Price Impact         
Contract Schedule Impact         

Description and Scope of Extra Work:

Price Impact:

         Fixed Price
Fixed  Amount

         Estimated Cost USD ($) BsF
 2,338,560      

Estimated Costs Rates:

USD ($) BsF

PDVSA - Barinas

Derwick Associates Corp.
n/a
 Barinas - CO 001: Relocate/remove PDVSA inventory

Barinas
10-T1003

(see details below)
(see details below)

Section 2.0 of the Contract TSD states "Owner will provide a reasonably level graded site and additional 2 hectors adjacent to plant as shown on 
drawings attached.  Derwick will grade, fence and gravel this area."  This section goes on to detail work, such as removal of specific existing PDVSA 
equipment and/or their foundations, etc., to be performed by Derwick such that a reasonably level graded site is provided to begin new construction.  
Anything beyond what is detailed, such as removal/relocation of existing PDVSA inventory (for example, crates, generators, existing GSUs, scrap 
waste, etc.) is PDVSA's responsibility to perform as part of providing a reasonably level graded site.  Section 2.8 of the TSD states "Contractor to 
unload all Plant equipment delivered to site.  Contractor will provide all cranes and support equipment and manpower as required to erect the gas 
turbine generators."  Since the Owner furnished equipment was delivered to the site in the summer of 2010 and received and stored at PDVSA's 
discretion prior to the existence of the EPC Contract, the only equipment that PES is to unload is BOP equipment.  Also, PES is only required to provide 
the equipment necessary to "erect the gas turbine generators".  Relocating PDVSA's existing inventory on site is obviously not part of the erection 
process.  Relocating existing PDVSA inventory is clearly not a PES responsibility.  This Change Order is being provided if PDVSA/Derwick would like for 
PES to perform this work rather than PDVSA performing it themselves.

Daily Estimated Amount:
 
 
 

 Yes  No

 Yes  No

 Yes  No

Effective 03/20/08     rev 01

USD ($) BsF
  

Schedule Impact:

Administration:

Extra Work Requested by:

Original:  Project File

Copy:  Customer

Copy:  Project Control

Randy Lillard
Date

PES Project Manager
Date Title

 **Customer agrees to pay for work described above.  This work will be executed under the same terms and 
    conditions of the primary work scope being performed.**

Cost breakdown and supporting documents are attached.  Approval of this CO and payment of any down payments required by the
subcontractors will be required for the work to begin.

Customer Approval Signature:

Comments:

Title

9-Dec-11

The CTG foundation drawings were Issued for Construction to Derwick on 02 Dec 2011.  Derwick has stated that construction on these foundations 
cannot begin until the existing PDVSA inventory is relocated such that Derwick can complete their demolition and soil remediation work.  Therefore, 
each day of delay in relocating the applicable inventory is a day of delay to erecting the P&W FT4C - 1D Twin Pacs.
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