
 

 700
Project Name: Barinas I Power Plant Date: 26-Oct-11
Customer: PDVSA Quote No: T 1003
Location: Barinas, Venn Est By: vil by Derwick-as 
Bid Due Date:   

  
    

Item Description   No Hours Qty Qty Qty Rate Total
No.   Units (day) (men) (days) (mhrs) (hour) Labor
1  10
2 GTG Erection 2        10 12                35                8,400           58                487,360          
3   10 58                
4 HRSG Erection -         10 10                60                -                   58                -                      
5  10 58                
6 SCR Erection  -         10 10                60                -                   58                -                      
7  10 58                
8 Water Treatment and FW Systems  1        10 4                  20                800              58                46,415            
9  10 58                
10 DFO Treatment System 1        10 5                  20                1,000           58                58,019            
11  10 58                
12 BOP Equip Erection 1        10 6                  20                1,200           58                69,623            
13  10 58                
14 Gas Compressor Erection -         10 6                  5                  -                   58                -                      
15  10 58                
16 Evap Cooling Erection  -         10 4                  4                  -                   58                -                      
17  10 58                
18 Fire Water Pump Skid 1        10 4                  15                600              58                34,811            
19  10 58                
20 Diesel Engine Removal -         10 6                  5                  -                   58                -                      
21  10 58                
22 Diesel Engine Piping Removal "Lot" - 10 6 15 - 58 -

PLANT ERECTION      
(1,000's)

22 Diesel Engine Piping Removal Lot -       10 6                15              -                  58               -                    
23  10 58                
24 10 58                
25 Total Cost of Plant Erection 12,000         696                 

Total Hours 12,000         
Prod Factor 1.80             21,600         58                1,253            

Price per hour based with all labor burdens as follows:

Local Hrly Cost 30.00
Fringes 2.50
Small Tools 1.50
Labor Burden 35% 10.50

44.50
Contr G&A 8% 3.56
Contr Mark up 15% 6.68

54.74
45 Hour Work Week = 58.02

Work Week Hours Multiplier
45 50 60

1.06 1.1 1.17


