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Derwick Change Order 001 Barinas Project

Estimated costs to relocate PDVSA inventory to allow construction to begin

Description

US Materials & Equipment Costs

(0]13% Unit Cost per
Unit

($UsD)

Cost per Unit
(BsF)

Total (SUSD)

Total (BsF)

Notes

0 $ - Bs - $ - Bs -
0 $ - Bs - $ - Bs -
Total US Equipment and Materials $ - Bs -

Local Materials & Equipment Costs

Estimated cost to relocate TP1 and TP2 generators* 1 lump sum | $ - Bs 1,300,000.00 | $ - Bs 1,300,000
Estimated cost to relocate crates and other inventory 1 lump sum | $ - Bs 500,000.00 | $ - Bs 500,000
0 $ - Bs - $ - Bs -
0 $ - Bs - $ - Bs -
0 $ - Bs - $ - Bs -
*quotation attached $ - Bs - $ - Bs -
$ - Bs - $ - Bs -
$ - Bs - $ - Bs -
$ - Bs - $ - Bs -
$ - Bs - $ - Bs -
Total Local Equipment and Materials $ - Bs 1,800,000

Design/Engineering Costs

$ - Bs - $ - Bs -
$ - Bs - $ - Bs -
Total Design/Engineering Costs $ - Bs -

Construction Costs

$ - Bs - $ - Bs -
$ - Bs - $ - Bs -
Total Construction Costs $ - Bs -

T
- $ - Bs - $ - Bs -
$ - Bs - $ - Bs -
Total Equipment Rental Costs $ - Bs -

Local Construction Labor Costs

- $ - Bs - $ - Bs -
$ - Bs - $ - Bs -
Total Local Construction Labor Costs $ - Bs -

Overhead costs L
0 #REF! Bs - #REF! Bs -
0 #REF! Bs - #REF! Bs -
Total Overhead Costs #REF! Bs -
|Subtotal Cost #REF! Bs 1,800,000
PES Administration H#REF! Bs 216,000 12%
PES Profits #REF! Bs 322,560 16%
30%
|Total Cost #REF! Bs 2,338,560
Derwick _Change Order_Barinas_CO 001 - relocating PDVSA inventory_support Page 1of 1



