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BARINAS PROJECT LUMP SUM FOR ACTIVITIES TO BE PERFORMED BY DERWICK

EPC okl maliok Codt

ITEMS PERFORMED OR UNDER EXECUTION

Level and grading of 2 Hectars for Laydown Area 3,148,560.00 |~ howen, ;m'E?C.
2.0.0 Deforestation and Perimiter Fencing of Laydown 723,535.82 |66 = |89 19| Bs
2.0.0 Dismantle 16 Gensets, transport Genset base Material 1,147,112.63 B, 7. 156,007 Bsf
Remove Genset foundations, Transport Gensets
2.0.0 Remove 2 Tank foundations, transport material 657,278.65 #hesq ,000 X g0
2.0.0 Remove 2 GE Frame 5 Foundations, transport material 1,007,500.00 =
2.0.0 Soil Remediation Study and Tests 449,500.00 1312321000 BSF
2.0.0* Soil Remediation, Removal and Treatment of all Contaminated 7,200,000.00
Soil.
2.13.0 Adecuation of Building for construction offices includes: 1,228,277.61
removal and transport of all material, tear down asbestos roof, M&&
construction of new concrete roof and drains, construction of ‘é’m =
sanitation facilities, build offices with new electrical, lighting, ; e'&f:‘L
drywall separations and ceiling, A/C, furniture,... a0 Zggp-} ZDIOTSD
Drawing 10001_01 |Dismantle of existing 6,000 bbls Liquid Fuel tank 1,027,773.01 ‘Q\&“J_,&w_ 3 BP0y,
Soil Test Studies 650,000.00 |(#70k9, o) x3 (;.:tho tmsfo-
TOTAL EXECUTED / UNDER EXECUTION 17,239,537.72 ......,_______________'__
g I E R TRLY

ADDITIONAL ITEMS TO BE PERFOMED FOR PROJECT NOT TO BE PARALIZED**

2.1.2 Provide and Install one (1) new 660,000 gallon Raw Fuel Tank 15,513,562.50 *j‘eoe‘m —g.t‘lqo'oao—l-
2.1.2 Provide and Install one (1) new 550,000 gallon Clean Liquid Fuel 13,043,250.00 #3‘1’,81 ( =#;l°-(q %l
Storage Tank X.0=BeFyg ;‘??1 488
3.1.0 Provide and Install one (1) new 350,000 gallon Raw/Fire Water 8,201,437.50 m-too.bm-t-s‘u,"...q .é_33
Storage Tank =4414,133 % 8,0 =
TOTAL TO BE EXECUTED ITEMS 36,758,250.00 °s5F 3314, 264
S\RsF 197,752

NOTES:
Derwick is open to negotiate a rate for this prices to be in BSf or $ portion of PES price. \ BS E 254‘723 Cigll.a
* Derwick is currently performing the soil remediation tests that will determine the amount of work ! ]

to be performed, Derwick takes full responsibility for soil remedition regardless of the results in this price.

** Taking into consideration PDVSA is requesting for the projet to move forward and in order not to loose

the contract DWK cannot stop working, we are quoting for this activities until PES can mobilize to site

and start constrcution for critical path activities and engineering. A:BSF ZQJ 2-73 ?‘fg-
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