
Derwick Change Order  001 Barinas Project
Estimated costs to relocate PDVSA inventory to allow construction to begin

Description Qtty Unit Cost per 

Unit 

($USD)

Cost per Unit 

(BsF)

Total ($USD) Total (BsF) Notes

US Materials & Equipment Costs

  0   -$           ‐Bs                     -$              ‐Bs                    

  0   -$           ‐Bs                     -$              ‐Bs                    

Total US Equipment and Materials -$              ‐Bs                   

Local Materials & Equipment Costs

Estimated cost to relocate TP1 and TP2 generators* 1 lump sum -$           1,300,000.00Bs    -$              1,300,000Bs         

Estimated cost to relocate crates and other inventory 1 lump sum -$           500,000.00Bs       -$              500,000Bs            

  0   -$           ‐Bs                     -$              ‐Bs                    

  0   -$           ‐Bs                     -$              ‐Bs                    

  0   -$           ‐Bs                     -$              ‐Bs                    

*quotation attached -$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    

Total Local Equipment and Materials -$              1,800,000Bs        

Design/Engineering Costs
-$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    

Total Design/Engineering Costs -$              ‐Bs                   

Construction Costs
-$           ‐Bs                     -$              ‐Bs                    

      -$           ‐Bs                     -$              ‐Bs                    

Total Construction Costs -$              ‐Bs                   

Equipment Rental Costs

  ‐            -$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    

Total Equipment Rental Costs -$              ‐Bs                   

Local Construction Labor Costs

  ‐            -$           ‐Bs                     -$              ‐Bs                    
-$           ‐Bs                     -$              ‐Bs                    

Total Local Construction Labor Costs -$              ‐Bs                   

Overhead Costs

  0   #REF! ‐Bs                     #REF! ‐Bs                    

  0   #REF! ‐Bs                     #REF! ‐Bs                    

Total Overhead Costs #REF! ‐Bs                   

#REF! Bs 1,800,000

 

#REF! Bs 216,000 12%

#REF! Bs 322,560 16%

30%

#REF! Bs 2,338,560

Subtotal Cost

PES Administration

 

PES Profits

 

 

Total Cost

 

 

 

 

Derwick _Change Order_Barinas_CO 001 ‐ relocating PDVSA inventory_support Page 1 of 1


