PLANT ERECTION

(1,000's)
700
Project Name: Barinas | Power Plant Date: 26-Oct-11
Customer: PDVSA Quote No: T 1003
Location: Barinas, Venn Est By: vil by Derwick-as
Bid Due Date:
Iltem Description No Hours Qty Qty Qty Rate Total
No. Units (day) (men) (days) (mhrs) (hour) Labor
1 10
2 GTG Erection 2 10 12 35 8,400 58 487,360
3 10 58
4 HRSG Erection - 10 10 60 - 58 -
5 10 58
6 SCR Erection - 10 10 60 - 58 -
7 10 58
8 Water Treatment and FW Systems 1 10 4 20 800 58 46,415
9 10 58
10 DFO Treatment System 1 10 5 20 1,000 58 58,019
11 10 58
12 |BOP Equip Erection 1] 10 6 [0 1,200 58 69,623
13 10 58
14 Gas Compressor Erection - 10 6 5 - 58 -
15 10 58
16 Evap Cooling Erection - 10 4 4 - 58 -
17 10 58
18 Fire Water Pump Skid 1 10 4 600 58 34,811
19
20
21
22
23
24
25 Total Cost of Plant Erection 12,000 696

Total Hours 12,000

Prod Factor 1.80 21,600 1,253

Price per hour based with all labor burdens as follows:
Local Hrly Cost 30.00
Fringes 2.50
Small Tools 1.50
Labor Burden 35% 10.50
44.50
Contr G&A 8% 3.56
Contr Mark up 15% 6.68
54.74
45 Hour Work Week = 58.02
Work Week Hours Multiplier
45 50 60
1.06 1.1 1.17




